City of Alexandria, Virginia

MEMORANDUM
DATE: MARCH 7, 2011
TO: MEMBERS OF THE TRANSPORTATION COMMISSION
FROM: T&ES STAFF

SUBJECT: AGENDA ITEM # 7- STAFF UPDATES

ISSUE: Staff update to Commission on various ongoing projects

RECOMMENDATION: That the Transportation Commission (Commission) receive the staff
update.

A. CRYSTAL CITY-POTOMAC YARD
TRANSITWAY:

The City received a grant for the Crystal City/Potomac
Yard Transitway totaling $8.5 million. The grant will
be allocated for the design/build of the Route 1 Bus
Rapid Transitway (BRT) between Potomac Avenue and
East Glebe Road — Section B to the right.

The consultant continues to determine potential
modifications to the 30% design taking into account
options for environmentally sensitive, eco-friendly, and
sustainable design elements. 60% design plans are
anticipated to be provided to the City late March/early
April.

Construction of the transitway is anticipated to begin
mid-2012 and will be coordinated with the widening of
Route 1 northbound lanes being completed as part of
the Potomac Yard Development. The project is
anticipated to be completed by late 2013.
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